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CONSTRUCTION PROGRESS REPCRT FOR
MONTH oF August 195 3

To be submitted (in duplicate) as of the first day of each month on
all projects involving new construction, repairs, or alterations. If
suthorization has been received and work not yet commenced, report should
be submitted, gilving under "Date of Commencement", the known or estimated
date when work will commence.

STATSPEC progect Title—.mcatiom—fj ATINTL

STATINTL goptractor: Mlotment No,:_llhi2~k0-001

Dete of Commencement: X5 Juns 1953 " Scheduled Coppletion Dates 12 Deo. '53
& Esaved e i® faﬁaryslsﬂtr——‘*——
Authority for construction (identification of . instrument authorizing work) :

PRC soticn DD/T - 195-53, Dated 13 April 1953,
Brief description of work involved; _Gomstruction of New Uperations Bullding,
Auxiliery Building, Fences, etc, '

Percent completed in various branches of work:

Ying

Excavatibn,‘gradingﬁ‘ﬁﬂﬂﬁﬁiﬂs 9% ~ Flooring %
Corcrete, cement work eh % |- ' Hardware %
Structural stecldk mise, irom 4 % _Painting, glazing %
Masonry % Plumbing 50 %
Carpentry, millvorks10dte dg | Heating, ventilating %
Roofing, waterproofing % Electricel 10 %
Sheet metal S Electric fixtures %
Lath, plaster, acoustic % Approach work %
Insulation % Other, Prelim, ,fance,8lgip. 10%
Ablum inum wWwWindews Alum, knirances
cerumic ftie % i
Totels:
Amount of contract, including additions and deductions $ 377,386.00
Value of work completed to dete 35,911.00
Value of materisls on site 2,050,88
Value of materisls in storage ———
Total velue of completed work and materials 373535035
Total of partial payments to T Sepk. 1953 20,574,950

BY

(3ignature)
See opposite side for instructions.
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1. This blank is an interim form to be used in
reporting progress on all contracts involving expenditure
of funds for comstruction, including alterations and re-
Palrs to existing structures and is intended to supplement
the Real Property Report (Form No. 36-219) in affording a
complete record of the Agency's real property holdings.

2. When no Agency technical representative is éésigned
"~ to the project or to the station under whose jurisdiction
the - work is beilng done, the necessary information should be
obtained from the appropriate representative of the Agency
responsible for management of the contract.

3. If various units of work under one authorization
do not lend themselves to inclusion in ome progress report,
separate sheets should be submitted; e.g., when work under
& given authorization 1s handled under two or more separate
contracis. '
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